attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 6:36 PM

Contract No.:  04-0120F4

Diary #: 325 Const Calendar Day:
Inspector Name: Feather, Bernard

Inspection Type: Intermittent

331 Date: 01-May-2013 Wednesday
Title: Transportation Engineer

Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:

Federal ID:
Location:
Reviewer: Shedd, Bill

Approved Date: 20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM
Condition Not recorded

Diary: Dispute
General Comments

Track progress of FWS mechanical piping installation. Track progress of CCC painting of ductile iron =
pipe. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 126  0-000-000.126 -
Jim Perry and Dave Law spent the shift working on the 4" CA line along the bike path. Narciso Biagi
assisted for approximately 4 hours.
| was informed by Dave Law that Tolco would be delivering the PS-3s pipe support clamps to the site on
May 6th.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)

AMERICAN BRIDGE/FLUOR, A JV

Di ary: Dispute
Mechanical Piping 126  0-000-000.126 —~
Bill Shedd, in an email of 5/1/2013 approved the use of the SAS bridge's perminant CA line for
construction air for the operation of the Contactor's air tools.

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
Rubin Soto and Rafael Serrano spent 10 hours blasting and applying a prime coat of Wasser Miozinc to 7
sections of new DIP with thrust collars attached for placement at the PS-12 locations. (8 hours straight
time, 2 hours at time and a half.)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 325 Date: 01-May-2013 Wednesday

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC

Diary:
Tower Piping 001 O0-MSI-EFA.187

Rick Kiikvee and Tim Esquivel spent approximately 3 hours at elevation 143M installing utility outlets on
the 3" CA line and the 2" DW line per the directions given in the response to RFI 3273.

Naciso Biagi spent approximately 4 hours modificating the PS-14 at the 2 1/2" DW diversions around the
bike path emergency egress gates per the direction given in the response to RFI 3327R00.

Dispute

]

[ H]
ddrRptbyBidltem

[P

Page 2 of 2




